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ESTIMATE RUN 08/03/2006

ESTIMATE SUMMARY 11:17:15
CONTID: C15223 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 15223-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 35 WORK DAYS
I-25 Guardrail Tomah/Plum Crk PERCENT TIME: 94.29 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: SHE 0253-195
I-25 Guardrail Tomah/Plum Crk
NAME OF ROAD: 025A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 08/03/2006 DATE TIME STARTED 09/27/2005
2720 E. Las Vegas St. DATE LET 08/25/2005 DATE WORK BEGAN  11/06/2005
Suite 200 DATE AWARDED 09/07/2005 DATE TIME STOPPED 04/06/2006
DATE CONTRACT EXECUTED 09/27/2005 DATE ACCEPTED 04/06/2006
Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 09/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 621,524.53 PARTICIPATING $ 621,524.53 $ 2,901.30
AWARD PROJECT AMT: $ 582,604.67 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 621,524.53 2,901.30
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 621,524.53 2,901.30
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 9,096.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 621,524.53 11,998.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 621,524.53 11,998.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,998.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 203-00060
0015 203-01500
0020 203-01597
0025 208-00011
0030 208-00045
0035 208-00200
0040 212-00006
0045 213-00002
0050 213-00061
0055 507-00400

C15223

15223-BID
SHE 0253-195

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

*BLADING

POTHOLING

*EROSION BALES (WEED FREE)

CONCRETE WASHOUT STRUCTURE

*EROSION CONTROL SUPERVISOR

*SEEDING (NATIVE)

*MULCHING (WEED FREE HAY)

*MULCH TACKIFIER

*BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 15223-BID ESTIMATE RUN 08/03/2006
PROJECT: SHE 0253-195 ESTIMATE NO: 0006 11:17:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 606-00701 GUARDRAIL (CABLE) 37,417.500 37,417.500
LF 0.000 0.00
10.27000 37,417.500 384,277.73
0060 MATERIAL ALLOWANCE CABLE RAIL 0.000
LF 0.000 0.00
10.27000 0.000 0.00
0060 MATERIAL ALLOWANCE CABLE TERMINAL (END ANCHORAGE) 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0065 606-01410 END ANCHORAGE (CABLE) 22.000 22.000
EACH 0.000 0.00
2,800.00000 22.000 61,600.00
0070 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
32.25000 0.000 0.00
0075 615-00050 *EMBANKMENT PROTECTOR TYPE 5 3.000 3.000
EACH 0.000 0.00
3,300.00000 3.000 9,900.00
0080 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
13,150.00000 1.000 13,150.00
0085 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
12,165.00000 1.000 12,165.00
0090 630-00000 *FLAGGING 180.500 180.500
HOUR 0.000 0.00
22.00000 180.500 3,971.00
0095 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 34.000
DAY 0.000 0.00
66.00000 34.000 2,244.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 35.000
DAY 0.000 0.00
640.00000 35.000 22,400.00
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PCN: 15223-BID ESTIMATE RUN 08/03/2006
PROJECT: SHE 0253-195 ESTIMATE NO: 0006 11:17:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 16.000 16.000
HOUR 0.000 0.00
77.00000 16.000 1,232.00
0110 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 16.200
EACH 1.800 79.20
44.00000 18.000 792.00
0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000
EACH 1.000 44.00
44.00000 10.000 440.00
0125 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 88.00
440.00000 2.000 880.00
0130 630-80359 *PORTABLE MESSAGE SIGN PANEL 68.000 68.000
DAY 0.000 0.00
110.00000 68.000 7,480.00
0135 630-80360 *DRUM CHANNELIZING DEVICE 113.000 101.700
EACH 11.300 372.90
33.00000 113.000 3,729.00
0140 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 50.000 550.00
11.00000 500.000 5,500.00
0145 700-70002 F/A ANTICIPATED CMO 9,622.750 9,622.750
FA 0.000 0.00
1.00000 9,622.750 9,622.75
0150 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0155 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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ESTIMATE RUN 08/03/2006

SHE 0253-195 ESTIMATE NO: 0006 11:17:15
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 619,724.53 $ 2,901.30$ 619,724.53
CONSTRUCTION ENGINEERING BID ITEMS
SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
CAT 0400 CURRENT AMT 1,800.00 $ 0.00$ 1,800.00
PROJECT TOTAL CURRENT AMT 621,524.53 $ 2,901.30 s 621,524.53



